Related User Story	Task Description	Initial Estimate	Amount Remaining After...			
			Week 1	Week 2	Week 3	Week 4
Server Setup	Add a time out to client socket-El	1	0.5	0	0	N/A
Edit Character	Fix Character Edit Window Loading -Shawn	1	0	0	0	N/A
UI	Convert Context Menu Items to buttons - Shawn, Kelis	1	0	0	0	N/A
Character Notes	Add Character Notes- Shawn	1	1	0	0	N/A
Campaign Notes	Add Individual Player and Group Notes for a campaign - Kelis	10	3	0	0	N/A
System	Implement Missing Tests for Coverage - Liam	20	15	10	10	N/A
Character Creation	Implement Support for Skills - Liam	10	10	10	10	N/A
Manage/Upload Resource	Add Support For Sharing Resources and Having Multiple Resources Per Capaign - El	8	3	1	0	N/A
	Estimate Totals	52	32.5	21	20	0

Burndown Chart